

Project 360

Select Project: Data Warehouse Migration

[Reset all to default](#)

Select Project

Data Warehouse Migration

Budget

€16....

Spend

€11....

Tasks

4

Average

58.00

Task Status Breakdown

task_status

Done

In Progress

Count of task_id

02

task_status:

Done

In Progress

Spend Burn Trajectory

Values

work_week

Total Spend

Vendor Expenses

Labor Expenses

Jul 20, 2026

Aug 03, 2026

Aug 17, 2026

Aug 31, 2026

Task Velocity & Slippage						
task_name	assignee_name	priority	task_status	estimated_hours	actual_hours_logged	latest_progress_pct
Security review - Data Warehouse Migration	null	Medium	In Progress	20	0.00	0.00
Build API - Data Warehouse Migration	Samuel Freeman	High	In Progress	60	26.40	66.00
Setup CI/CD - Data Warehouse Migration	Sandra Gutierrez	Critical	Done	30	30.90	100.00

Estimated ...

snapshot_date

Data Warehouse Migration

Sep 20, 2026

Sep 21, 2026

Sep 22, 2026

Vendor Invoices

invoice_date	vendor_name	category	expense_an
2026-08-26	Microsoft Azure	Cloud Infrastructure	€
2026-08-19	Microsoft Azure	Cloud Infrastructure	€
2026-07-24	Figma Inc.	Software License	

Stalled Tasks						
task_id	task_name	assignee_name	project_name	current_status	stalled_hours	stalled_since_date
TSK-5007	Build API - Data Warehouse Migration	Samuel Freeman	Data Warehouse Migration	In Progress	26.40	2026-09-20
TSK-5006	Setup CI/CD - Data Warehouse Migration	Patricia Baird	Data Warehouse Migration	In Progress	39.60	2026-09-20
TSK-5008	Security review - Data Warehouse Migration	null	Data Warehouse Migration	In Progress	0.00	2026-09-20