

Project 360

Select Project: Data Warehouse Migration

[Reset all to default](#)

Select Project

Data Warehouse Migration

Spend Burn Trajectory

cumulative...

5000

0

Aug 10, 2026

Aug 31, 2026

work_week

project_name

Data Warehouse Migration

Budget

€16....

Spend

€11....

Tasks

4

Average T

58.00

Task Status Breakdown

task_status

Done

In Progress

0

2

Count of task_id

task_status:

Done

In Progress

Task Velocity & Slippage						
task_name	assignee_name	priority	task_status	estimated_hours	actual_hours_logged ⬆️	latest_progress_pct
Security review - Data Warehouse Migration	<i>null</i>	Medium	In Progress	20	0.00	0.00
Build API - Data Warehouse Migration	Samuel Freeman	High	In Progress	60	26.40	66.00
Setup CI/CD - Data Warehouse Migration	Sandra Gutierrez	Critical	Done	30	30.90	100.00
Setup CI/CD - Data Warehouse Migration	Patricia Baird	High	In Progress	60	39.60	66.00

total_esti...

60

40

Sep 20, 2026

Sep 21, 2026

Sep 22, 2026

snapshot_date

project_name

Data Warehouse Migration

Vendor Invoices			
invoice_date	vendor_name	category	expense_an
2026-08-26	Microsoft Azure	Cloud Infrastructure	€
2026-08-19	Microsoft Azure	Cloud Infrastructure	€
2026-07-24	Figma Inc.	Software License	